
From: Bruce Scott Kennington
To: Granger, Michelle
Cc: "Bruce White (Bruce.White@btlaw.com)"; Mumford, Fred; "Luis Hidalgo (Luis.Hidalgo@riotinto.com)"; "Jeff

Armington (jeff.armington@riotinto.com)"; Zizila, Frances; Daniel Fortaney; Felix E. Miranda; Russell Gladd
Subject: PVGCS Site, CD + OU3, Monthly Progress Report No. No. 33 (June 1 to June 30, 2019)
Date: Wednesday, July 10, 2019 3:57:08 PM
Attachments: 19.07.10_OU3_MPR 033_Rev0.pdf

Dear Michelle:
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the Remedial

Design/Remedial Action Consent Decree (CD)1, and Luis Hidalgo (Project Coordinator for OU3),
please see the attached monthly progress report for Remedial Design and Remedial Action for
Operable Unit (OU)3 of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site,
also submitted via Aconex.
1 In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of America v. Bristol
Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 2015.

Sincerely,
Bruce S. Kennington
Principal
D +1 312 288 3834
M +1 312 953 9965
bkennington@ramboll.com
________________________________________
Ramboll Environ
333 West Wacker Drive, Suite 2700
Chicago, IL 60606
USA
www.ramboll.com
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July 10, 2019 
 
Sent via Electronic Mail and Overnight Courier 


Director, Emergency and Remedial Response Division 
Attn: Chief, New Jersey Remediation Branch, Pohatcong Site 
United States Environmental Protection Agency Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 
 
New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency Region 2 
290 Broadway, 17th Floor 
New York, New York 10007 
Attention: Attorney for Pohatcong Site 
 
New Jersey Department of Environmental Protection 
ATTN.: Fred Mumford 
380 Scotch Road 
West Trenton, New Jersey 08628 
(via electronic mail only) 


Re: Monthly Progress Report No. 33 
Reporting Period June 1, 2019 through June 30, 2019 
Operable Unit 3 
Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 


Dear Pohatcong Consent Decree Notice Recipients: 
 
On behalf of Pechiney Plastics Packaging, Inc. (PPPI), the Primary Settling Defendant for the 
Remedial Design/Remedial Action Consent Decree (CD)1, this monthly progress report is 
submitted in compliance with section X, paragraph 30 of the CD and section IV.A of the 
Statement of Work for Remedial Design and Remedial Action for Operable Unit 3 (OU3 SOW) 2 
of the Pohatcong Valley Groundwater Contamination Superfund (PVGCS) Site.  As required by 
the OU3 SOW, this report provides a description of the actions and activities undertaken 


                                                
 
1  In the matter of United States of America v. PPPI (Civil Action No. 09-cv-05692) and United States of 


America v. Bristol Myers Squibb Company, et. al. (Civil Action No. 13-cv-05798) effective March 11, 
2015. 


2  Pursuant to Section VI. Paragraph 12.c(1) of the CD, USEPA approval of the OU3 SOW was received 
on June 26, 2017. 







 


pursuant to the CD during this reporting period and plans, actions and data scheduled in the 
next eight weeks. 


Actions Taken toward Compliance with Consent Decree, including 
Community Relations 
The following activities were performed during this reporting period: 


• The Monthly Progress Report for OU3 for the May 2019 reporting period was submitted to 
the USEPA in correspondence dated June 10, 2019. 


• Notification of the award of a contract to carry out the work for the remedial action to 
Ramboll US Corporation (Ramboll) with Cascade Environmental, LLC (Cascade) as their 
subcontractor for implementation of In-Situ Thermal Remediation (ISTR) was submitted to 
the USEPA in correspondence dated June 25, 2019. 


Problems Encountered, Actions Taken and Their Resolutions 
The following problems were encountered during this reporting period: 


• None. 


Analytical Results and Data Received During the Reporting Period 
The following analytical data were received during this reporting period: 


• None. 


Modifications to the OU3 Work Plans or Schedules 
The following modifications to Work Plans for OU3 or other schedules proposed to USEPA were 
submitted during this reporting period: 


• None. 


Anticipated Plans, Actions and Data Scheduled, including Community 
Relations (during the Next 8 weeks) 
The following activities are planned for the next eight weeks: 


• Submittal of the Remedial Action Work Plan is planned for July 2019. 







 


Estimate of the Percentage of the Work Completed 
The following provides a qualified estimate of the percentage of the work required by the CD 
that has been completed through this reporting period: 


Work to be Performed Estimated Percent 
Work Completed 


Remedial Design 100% 
Remedial Construction and Implementation 0% 
Long-term operation and maintenance of the existing shallow SVE 
and sub-slab depressurization (SSD) systems Ongoing 


Long-term groundwater and indoor air monitoring To be Determined 1 
Institutional Controls > 95% 


1 Per Sections XI.A and XI.D of the OU3 SOW (Appendix B-3 to the CD), a plan for long-term groundwater monitoring and indoor-
air sampling/remediation will be proposed in the RAWP and documented in the O&M Plan. 


Delays Encountered or Anticipated, and Efforts Taken to Mitigate 
The following delays were encountered during this reporting period: 


• None. 


Closing 
Pursuant to section X, paragraph.30 of the CD, three hard copies of this monthly progress 
report have been submitted to the designated recipients.  If you have any questions or 
comments regarding this monthly progress report, please feel free to contact me. 


 
Sincerely, 
 
 
 
 
Luis Hidalgo 
Project Coordinator 
 
 
cc:  via electronic mail 
 Michelle Granger – USEPA, Region 2 
 Jeff Armington – Rio Tinto 
 Bruce White – Barnes & Thornburg LLP 
 Daniel Fortaney, Albéa Americas  
 Felix Miranda, Albéa Americas  
 Russell Gladd, Albéa Americas  
 Bruce Kennington – Ramboll 
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